


豊見城中学校改築事業

・事業スケジュール

種別	H30												H31												H32												H33											
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
屋内運動場・武道場建築工事	[Red arrow]				[Red arrow]								[Red arrow]								[Red arrow]												[Red arrow]															
普通教室棟建築工事	[Red arrow]				[Red arrow]								[Red arrow]								[Red arrow]												[Red arrow]															
解体工事 (C棟・A棟一部・体育館)	[Yellow arrow]												[Yellow arrow]												[Yellow arrow]												[Yellow arrow]											
特別教室棟建築工事	[Red arrow]												[Red arrow]												[Red arrow]												[Red arrow]											
解体工事 (管理棟・A棟一部・B棟)	[Yellow arrow]												[Yellow arrow]												[Yellow arrow]												[Yellow arrow]											
グラウンド整備工事	[Red arrow]												[Red arrow]												[Red arrow]												[Red arrow]											
グラウンドの状況	[Yellow arrow]												[Yellow arrow]												[Yellow arrow]												[Yellow arrow]											

・施設配置図



※平成31年1月現在の計画ですので、事業の進捗状況により変更することがあります。
 【問い合わせ先：豊見城市教育委員会学校施設課 850-0354】